Summary information for procurements over €10m for projects in process or completed in year under review 2025
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	Project Details

	Year:
	2025

	Parent Department:
	Fingal	County	Council	-	Economic Enterprise and Tourism

	Name of Contracting Body:
	Fingal County Council

	Name of Project/Description:
	Public Realm & redevelopment works at Quay St. Balbriggan FCC/052/22 

	Procurement Details

	Advertisement Date:
	09/10/2023

	Tender Advertised in:
	eTenders - 239982

	Awarded to:
	John Craddock Ltd

	EU Contract Award Notice Date:
	24/04/2024

	Contract Price:
	€16,378,905

	Progress

	Start Date:	04/06/2024

	Expected Date of Completion per Contract:
	23/11/2026

	Spend in Year under Review:
	€9,593,238

	Cumulative Spend to End of Year:
	€4,203,648

	Projected Final Cost:
	€13,796,886


	Value of Contract Variations:
	


Summary information for procurements over €10m for projects in process or completed in year under review 2025


Date of Report: 29th May 2026


	
	

	Date of Completion:
	November 2026

	Outputs

	Expected Output on Completion
	Public realm redevelopment and associated works at Quay Street Balbriggan

	Output Achieved to date
	Project is currently on site.
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	Project Details

	Year:
	2025

	Parent Department:
	Fingal	County	Council	-	Housing

	Name of Contracting Body:
	Fingal County Council

	Name of Project/Description:
	Multi Unit Residential Development Seatown Rd, Swords FCC/010/23

	Procurement Details

	Advertisement Date:
	24/11/2023

	Tender Advertised in:
	eTenders - 1812237

	Awarded to:
	Duggan Brothers Contractors

	EU Contract Award Notice Date:
	17/06/2024

	Contract Price:
	€17,724,000

	Progress

	Start Date:	01/11/2024

	Expected Date of Completion per Contract:
	30/09/2027

	Spend in Year under Review:
	€8,125,031

	Cumulative Spend to End of Year:
	€8,483,167

	Projected Final Cost:
	€20,116,740


	Value of Contract Variations:



	
	


Summary information for procurements over €10m for projects in process or completed in year under review 2025


Date of Report: 29th May 2026


	
	

	Date of Completion:
	September 2027

	Outputs

	Expected Output on Completion
	Multi Unit Residential Development Seatown Rd, Swords

	Output Achieved to date
	Project is currently on site.
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	Project Details

	Year:
	2025

	Parent Department:
	Fingal	County	Council	-	Economic Enterprise and Tourism

	Name of Contracting Body:
	Fingal County Council

	Name of Project/Description:
	Swords Cultural Quarter FCC/010/23

	Procurement Details

	Advertisement Date:
	24/11/2023

	Tender Advertised in:
	eTenders - 1812237

	Awarded to:
	Duggan Brothers Contractors

	EU Contract Award Notice Date:
	17/06/2024

	Contract Price:
	€45,688,305

	Progress

	Start Date:	01/08/2024

	Expected Date of Completion per Contract:
	30/09/2027

	Spend in Year under Review:
	€12,409,266

	Cumulative Spend to End of Year:
	€15,934,729

	Projected Final Cost:
	€51,399,343


	Value of Contract Variations:




	


Summary information for procurements over €10m for projects in process or completed in year under review 2025


Date of Report: 29th May 2026



	
	

	Date of Completion:
	September 2027

	Outputs

	Expected Output on Completion
	Construction of Swords Civic and Cultural Quarter

	Output Achieved to date
	Project is currently on site.
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	Project Details

	Year:
	2025

	Parent Department:
	Fingal	County	Council	-	Planning	& Strategic Infrastructure

	Name of Contracting Body:
	Fingal County Council

	Name of Project/Description:
	Construction of new distributor road from Ongar to Barnhill, Dublin 15         FCC/386/22 

	Procurement Details

	Advertisement Date:
	18/04/2023

	Tender Advertised in:
	eTenders - 229922

	Awarded to:
	BAM Civil Limited

	EU Contract Award Notice Date:
	15/08/2023

	Contract Price:
	€16,823,244

	Progress

	Start Date:	15/09/2023

	Expected Date of Completion per Contract:
	31/12/2027

	Spend in Year under Review:
	€8,676,681

	Cumulative Spend to End of Year:
	€18,883,311

	Projected Final Cost:
	€21,281,250


	Value of Contract Variations:
	€1,750,000


Summary information for procurements over €10m for projects in process or completed in year under review 2025


Date of Report: 29th May 2026



	
	

	Date of Completion:
	Project is currently on site.

	Outputs

	Expected Output on Completion
	1.8km of road, footpath and cycle facilities from the Ongar Roundabout to Barberstown Lane South and includes the provision of a new road crossing of the Dunboyne railway line. 

	Output Achieved to date
	Project is currently on site.
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	Project Details

	Year:
	2025

	Parent Department:
	Fingal	County	Council	-	Planning & Strategic Infrastructure

	Name of Contracting Body:
	Fingal County Council

	Name of Project/Description:
	Construction of the Snugborough Interchange Upgrade FCC 084 19 

	Procurement Details

	Advertisement Date:
	04/07/2019

	Tender Advertised in:
	eTenders - 153538

	Awarded to:
	BAM Civil Limited

	EU Contract Award Notice Date:
	08/02/2021

	Contract Price:
	€13,942,384

	Progress

	Start Date:	24/02/2021

	Expected Date of Completion per Contract:
	31/12/2026

	Spend in Year under Review:
	€1,779,105

	Cumulative Spend to End of Year:
	€20,189,536

	Projected Final Cost:
	€20,770,500


	Value of Contract Variations:
	€4,300,000


Summary information for procurements over €10m for projects in process or completed in year under review 2025


Date of Report: 29th May 2026



	
	

	Date of Completion:
	Project is currently on site.

	Outputs

	Expected Output on Completion
	2km new roads and cycle tracks, one new bridge, two new pedestrian underpasses

	Output Achieved to date
	Project is currently on site.
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	Project Details

	Year:
	2025

	Parent Department:
	Fingal	County	Council	-	Housing

	Name of Contracting Body:
	Fingal County Council

	Name of Project/Description:
	Design, Construction, Delivery & Sale of a mixed tenure Mooretown FCC/237/24

	Procurement Details

	Advertisement Date:
	02/08/2024

	Tender Advertised in:
	eTenders - 3271924

	Awarded to:
	Glenveagh Living Limited

	EU Contract Award Notice Date:
	29/11/2024

	Contract Price:
	€52,893,000

	Progress

	Start Date:	17/12/2024

	Expected Date of Completion per Contract:
	30/04/2027 Substantial Completion

	Spend in Year under Review:
	€7,489,671

	Cumulative Spend to End of Year:
	€7,489,671

	Projected Final Cost:
	€60,033,555


	Value of Contract Variations:
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Date of Report: 29th May 2026



	
	

	Date of Completion:
	Project is currently on site.

	Outputs

	Expected Output on Completion
	Development of 123 no. social units and associated site development works at Mooretown, Swords, Co. Dublin.

	Output Achieved to date
	Project is currently on site.
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	Project Details

	Year:
	2025

	Parent Department:
	Fingal	County	Council	-	Housing

	Name of Contracting Body:
	Fingal County Council

	Name of Project/Description:
	Design and Construction of 57 No. Apartments and Associated Works at Holywell

	Procurement Details

	Advertisement Date:
	12/03/2024

	Tender Advertised in:
	eTenders - 3234174

	Awarded to:
	Vision Contracting Limited

	EU Contract Award Notice Date:
	18/11/2024

	Contract Price:
	€16,236,134

	Progress

	Start Date:	17/01/2025

	Expected Date of Completion per Contract:
	31/12/2027

	Spend in Year under Review:
	€12,870,948

	Cumulative Spend to End of Year:
	€12,870,948

	Projected Final Cost:
	€17,697,386


	Value of Contract Variations:
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Date of Report: 29th May 2026



	
	

	Date of Completion:
	Project is currently on site.

	Outputs

	Expected Output on Completion
	Design and Construction of 57 No. Apartments and Associated Works at Holywell

	Output Achieved to date
	Project is currently on site.













Date of Report: 29th May 2026

