

Current Works:

- Mobilisation of compound ongoing at TownParks.
- Removal of centre island and relocation of traffic signals ongoing under Stop/Go on Main St.
- Installation of drainage ongoing on Main St with Stop/Go.
- Installation of Traffic Signal duct crossings on Main St with Stop/Go.
- Resurfacing of footpath on the west side of Main Street commencing 2nd June between hours 10am-4pm. Access to operating business premises will be maintained
- Installation of ducting & drainage will commence on Bridge St on 28th May. The road will be operating with a Stop/Go system between (10am-4pm)
- Stop/Go system will be in place only when necessary to safely conduct construction works.
- During peak hours traffic will revert to a normal two way system



Comhairle Contae
Fhine Gall
Fingal County
Council



KEY CONTACT:
Peter O'Donoghue,
Liaison Officer,
Glas Civil Engineering Ltd,
Phone: +353 86 191 1162
Email: podonoghue@glascel.ie

