

Current Works:

- Ongoing pedestrian diversion from the East side of Main Street in through FCC grounds.
- Ongoing protection of trees and monitoring of tree health
- Paving and kerbing works to be completed on the East side of Main Street up as far as the pedestrian crossing on Main Street
- Installation of new ducting to power new public lighting
- Re-opening of the bus stop on the East side of main street on Friday 11/09
- Continuing works on North Street require maintaining suspension of Southbound Traffic from North Street through onto Main Street. Diversion routes are in place.
- Site Clearance works will continue on North Street including removing existing footpaths and Kerbs as well as installing new ducting and foundations for kerbs and footpaths
- Install new kerbs and paving up along the west side of North Street
- Works will commence on Monday 07/09 across the entrance to Swords Castle. Works will include ducting for traffic signals, new kerbs and paving and will take 1 week to complete; alternative pedestrian access to the castle via the park gate during this time



**Comhairle Contae
Fhine Gall**
Fingal County
Council



KEY CONTACT:

Peter O'Donoghue,
Liaison Officer,
Glas Civil Engineering Ltd,
Phone: +353 86 191 1162
Email: podonoghue@glascel.ie

